

GOVERNMENT OF NAGALAND  
PUBLIC HEALTH ENGINEERING DEPARTMENT

NO.PHE-2/WORKS/19/2013 (Vol-I)  
Dated Kohima, the 10<sup>th</sup> June 2019

To,  
S. K. Singh  
Deputy Director, NRCD  
Ministry of Environment, Forest and Climate Change  
CGO Complex, Lodhi Road  
New Delhi - 110003

Sub : **Extension of time for completion of the project "Pollution Abatement of River Diphu and Dhansiri (PARDD) at Dimapur Town"**

Ref : No. J-11024/3/2005-NRCD-II Dated 21<sup>st</sup> May, 2019


Sir,

In inviting a reference to the subject and reference No. cited above, I would like to mention that the realistic time required for successful completion of the remaining works under PARDD project is twenty seven (27) months. Accordingly, I am submitting the realistic component wise completion plan for the project along with quarter wise fund requirement for completion of the project by 30.06.2021.

In this regard, I am requesting your Authority to kindly extend the time for completion to 30.06.2021 and also release the quarter wise fund requirement timely as requested for the successful completion of the project.

Enclosed : As Stated

Yours faithfully,



(Dr. MAONGWATI AIER) IAS


Commissioner & Secretary to the Government of Nagaland

NO.PHE-2/WORKS/19/2013 (Vol-I)

Dated Kohima, the 10<sup>th</sup> June 2019

Copy to :-

1. The Chief Engineer, (PHED) Nagaland, Kohima for information.
2. Office Copy.



(Dr. MAONGWATI AIER) IAS

Commissioner & Secretary to the Government of Nagaland